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Capital Projects Requesting an Extension

Project Description
Budget 

Year

 Total Approved 

Budget as of June 

30, 2019 

 Total Spending 

as of June 30, 

2019 

 Remaining 

Budget as of June 

30, 2019 

Closing Date
Extension Date 

Requested

% 

Complete
Comments

932170201
***Bethany Fire Station 

Replacement
2017 1,098,309.00         990,097.75        108,211.25            June 30, 2019 December 31, 2019 95%

PO 901709 issued. Multi Year Project. Project 

delayed start due to Kawartha Conservation civil 

redesign requirement. Expected completion Q3 

2019. Landscaping has not been completed.

          1,098,309.00          990,097.75              108,211.25 

998110100 Omemee WPC Plant Upgrades 2011 2,450,000.00         2,415,737.15     34,262.85              December 31, 2019 June 30, 2021 N/A
Extend to June 30, 2021. Pending final contract 

adjustments and clearance.

998151801
Ridout St SPS-Pumps&Flow 

Meter
2015 100,000.00            61,107.83          38,892.17              June 30, 2019 December 31, 2020 70%

Extension required to Q4, 2020. Pump 1 and 2 

are complete. Pump 3 replacement is ongoing.

998161701
Lindsay WPCP Upgrade - 

Construction
2016 315,000.00            187,354.20        127,645.80            December 31, 2019 June 30, 2020 50%

Extension required to Q2 2020 to allow for work 

to be completed and certificates approved.

953170300 Building Envelope 2017 375,300.00            320,409.98        54,890.02              June 30, 2019 December 31, 2019 97%

Extend to Q4 2019, delays due to additional work 

that was necessary, discovered part way through 

the project. Target November 1, 2019 for 

completion.

928180100 IT Systems 2018 282,000.00            86,092.77          195,907.23            June 30, 2019 December 31, 2019 30%

Hardware purchases ongoing, extend to 

December 31, 2019 to allow for final delivery and 

invoicing

932180100 Fire Facilities 2018 356,000.00            321,683.58        34,316.42              June 30, 2019 December 31, 2019 70%

Exhaust replacement projects complete. Minor 

repairs ongoing at Cameron, Dunsford and 

Kinmount Fire Halls. Request extension to 

December 31, 2019 to complete projects and 

allow for final invoicing.

932180300 Fire Equipment 2018 730,000.00            184,743.43        545,256.57            June 30, 2019 December 31, 2019 60%

Extrication equipment and bunker gear ordered 

and arrived, final payments have been approved. 

Additional fire and telecommunication equipment 

have been ordered, awaiting delivery. Request 

extension to December 31, 2019 to allow final 

payments to be processed.

983180300 Urban/Rural Reconstruction 2018 6,895,615.00         5,133,506.39     1,762,108.61         December 31, 2019 December 31, 2020 75%

Project start delayed due to unfavourable 

weather conditions. Extend to Q4 2020 to allow 

all roads to be completed.

Multi-year projects requesting an extension

Multi-year Subtotal

Projects requesting an extension
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983181200 Parking Lots 2018 171,000.00            79,260.05          91,739.95              June 30, 2019 December 31, 2019 75%
Extension required to Q4 2019. Downtown 

Parking Strategy as per PAR2018-057 underway

998180300
Water Distribution & WW 

Collection 2018
2018 5,190,000.00         3,744,972.89     1,445,027.11         June 30, 2019 December 31, 2019 50%

Extension required to Q4 2019 to complete work 

and allow time for final invoicing. Estimated 

completion Q4 2019. 

998180400 Water Treatment Program 2018 2018 502,000.00            267,385.38        234,614.62            June 30, 2019 December 31, 2019 50%

Extension required to Q4 2019 to complete work 

and allow time for final invoicing. Estimated 

completion Q4 2019. 

998180500 Wastewater Treatment 2018 2018 784,000.00            100,293.30        683,706.70            June 30, 2019 December 31, 2019 50%

Extension required to Q4 2019 to complete work 

and allow time for final invoicing. Estimated 

completion Q4 2019. 

950180100 Parkland Siteworks 2018 2,225,636.80         1,368,967.09     856,669.71            June 30, 2019 December 31, 2019 80%

Extended to December 31, 2019. Majority of 

projects are complete. Extension required due to 

weather delays

950180200 Parkland Facilities 2018 239,000.00            33,052.99          205,947.01            June 30, 2019 December 31, 2019 25%
Extend to December 31, 2019. Extension 

required to seasonal weather delays.

950180300 Parks & Rec Equipment 2018 177,799.27            129,885.44        47,913.83              June 30, 2019 December 31, 2019 75%
Extend to December 31, 2019 to allow for 

delivery of equipment and final invoicing.

950180400 Cemetery Siteworks 2018 149,376.26            107,758.66        41,617.60              June 30, 2019 December 31, 2019 75%

Extend to December 31, 2019. Majority of 

projects complete. Outdoor projects for roadways 

and fencing delayed due to unfavourable 

weather conditions.

950180500 Arenas & Pools 2018 3,317,000.00         1,209,146.01     2,107,853.99         June 30, 2019 December 31, 2020 80%

Extend to December 31, 2020. Majority of 

projects complete however Woodville Pad 

approved for 2020

950180601
Dalton Community Centre 

Elevator
2018 73,000.00              3,358.08            69,641.92              June 30, 2019 December 31, 2019 70%

Extend to December 31, 2019 to allow for proper 

certification and processing of final invoices.

953180100 B&P Facilities 2018 2,491,108.66         1,010,627.78     1,480,480.88         June 30, 2019 December 31, 2019 60%

Projects within are in various stages of 

completion. Some will be complete earlier than 

others but the project envelope will need to be 

extended until December 31, 2019. Extensions 

are due to additional work required to complete 

the job properly as per consultants.

953180201 Demo & Removal of 6 Buildings 2018 278,380.00            288,867.55        (10,487.55)             June 30, 2019 December 31, 2019 90%

Extension required to December 31, 2019. 

Original contractor was not available and project 

had to be re-tendered causing a delay in the start 

of the project.
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983190600 Gravel Road Resurfacing 2018 1,787,890.00         1,370,370.08     417,519.92            June 30, 2019 December 31, 2019 95%

Extension required to complete additional roads 

that were added to project this summer. 

Expected completion Q4 2019.

950190100 Parkland Siteworks 2019 3,257,000.00         100,457.49        3,156,542.51         June 30, 2020 December 31, 2020 75%

Extend to December 31, 2020. Majority of 

projects complete however Woodville Pad 

approved for 2020

32,147,105.99       18,525,038.12   13,622,067.87       

983150600
***Urban/Rural Reconstruction 

Projects
2015 4,488,332.00         4,392,603.57     95,728.43              June 30, 2019 December 31, 2019 100%

Extension required to Q4 2019. Complete 

pending final invoices

983180201 Jennings Creek Culverts 2018 100,000.00            36,942.72          63,057.28              June 30, 2019 December 31, 2019 50%
Extension required to Q4 2019. Complete 

pending final invoices

983180400 Urban/Rural Resurfacing 2018 4,309,200.00         4,392,438.12     (83,238.12)             June 30, 2019 December 31, 2019 100%
Extension required to Q4 2019. Complete 

pending final invoices

983180500 Rural Resurfacing  2018 3,487,400.00         3,092,852.12     394,547.88            June 30, 2019 December 31, 2019 75%
Extension required to Q4 2019. Complete 

pending final invoices

983180700 Road Lifecycle Extension 2018 1,219,800.00         555,739.44        664,060.56            June 30, 2019 December 31, 2019 75%
Extension required to Q4 2019. Complete 

pending final invoices

983181000 Streetlights 2018 110,000.00            101,463.33        8,536.67                June 30, 2019 December 31, 2019 95%
Complete awaiting receipt of IESO grant. Extend 

to December 31, 2019.

983181100 Traffic Signals 2018 100,000.00            4,533.41            95,466.59              June 30, 2019 December 31, 2019 75%
Extension required to Q4 2019. Complete 

pending final invoices

13,814,732.00       12,576,572.71   1,238,159.29         

47,060,146.99       32,091,708.58   14,968,438.41       

Subtotal

Grand Total

Projects requesting extension for final invoicing only

Subtotal


