

**Lindsay Ops Landfill Public Review Committee**  
**Action List**  
**Meeting date: September 20/2023**

	Action	Responsibility	Status
1	MECP Comments	Operations	No updates
2	Monitoring update (irregularities/alarms etc)	Operations	<b><u>Provide update PCB testing (SW3/ SW13) -</u></b> Sampled Q3 on Aug 16 /2023 -non-detected at SW3 and no results for SW13 yet. Next sampling event (Q4) Oct 1 to Nov 30 <b><u>Alarms -</u></b> N/A
3	Technical reports/studies on operations	Operations	<b><u>Wetland Survey -</u></b> RFQ awarded to Azimuth and ongoing monitoring to occur in October. The draft is due November 20th and the final with revisions is to be completed prior to December 31, 2023. <b><u>Amphibian Survey -</u></b> Cambium completed the Draft on September 12th <b><u>Leachate Flushing -</u></b> Kick off meeting has been scheduled.
4	Gas collection updates	Operations	Capital project this year to install more gas wells to ensure adequate gas supply. Comcor provided a proposal/quote for this last week.
5	Capital project update	Eng/Asset Mgmt	<b><u>Cell 4/5 North Construction:</u></b> WSP contractor admin and Young's Construction completeing the construction work. To be completed early October. <b><u>Rehab Transfer Station:</u></b> RFQ reissued and tender in 2024. Operation to fix temporarily. <b><u>Scales &amp; Drop off Area Design:</u></b> RFP posted and closes September 21st <b><u>Removing sludge from storm water retention ponds A&amp;B:</u></b> RFQ complete - WSP awarded. WSP completed specifications & drawings. Final review ongoing with Engineering staff. <b><u>Future Waste Options Study (Pre-EA):</u></b> Engineering staff are working on quote for the TOR.
6	That the PRC is copied on Staff Reports to Council regarding the Lindsay Ops Landfill operations	Operations	SSO Report and presentation went to WMAC and then COW. Council made a resolution to provide collection services to the urban centres. - No expected impacts to operations at LOPS LF at this time.
7	Updates on Blue Box Regulations - <b>Implications to LOPS or operations.</b>	Operations	On going neogitations with CMO. Report to Council in the works.
8	Landfill Customer Survey	Operations	Survey draft circulated through email.
9	2024 Work Plan	Operations	Draft 2024 Workplan and review with members at November meeting