

212385



[kawarthalakes.ca/waste](http://kawarthalakes.ca/waste)



Jump In to  
Reducing  
Reusing  
Recycling

# Development of an Integrated Waste Management Strategy for 2025 - 2029

City of Kawartha Lakes – IWMS Progress

November 13, 2024

# Project Task Progress



# Task 2: Landfill Capacity Calculations

## Task in Progress

### Completed

- ✓ Background information of five active landfill sites
- ✓ Baseline remaining capacity

### In Progress

- Development and modeling of scenarios once recommended actions are identified

# Task 3: Population and Waste Estimates

✓ **Task Completed**

## Completed

- ✓ Population projections were provided by CKL
- ✓ Waste tonnage estimates were developed using historical data and population projections

**This data will feed back into Task 2 (Landfill Capacity Calculations)**

# Task 4 and 5: Waste Collection Stop and Public Bin Audits


✓ **Task Completed**

## Completed


✓ Waste collection stop and public bin audits completed and submitted to CKL

# Results from Public Bin Audit


### Number of Streams Per Location



### Bin Condition




### Bin Location (In BIA/Not in BIA)




# Results from Waste Collection Stop Audit

## Stop Existence



## Non-Eligible Stops Breakdown



# Task 6: Collection Schedules

## Task in Progress

### Completed

✓ Data from Miller and CKL has been received and reviewed.

### In Progress

- Confirmation and modeling of up to 3 collection scenarios
- Modeling of up to 3 collection scenarios



# Task 7: IWMS Development and Consultation

## Task in Progress

### Completed

- ✓ Jump In Kawartha Lakes page went live on Sept. 15
- ✓ Survey closed on Oct. 23, we received 885 submissions
- ✓ Option identification template

### In Progress

- Populating IWMS document
- Identification of options
- Scheduling of Open House events